



# 2031 Housing Element Updates

## work plan / schedule overview

Updated November 10, 2020

BASE PACKAGE

GETTING STARTED PACKAGE

FOUNDATIONS PACKAGE

FULL PACKAGE

### Phase One - Start Analyses; Develop Work Plans; Launch Engagement

### Phase Two - Focus on Sites; Continue Engagement; Develop Policies

### Phase Three - Continue Engagement ; Release Complete Draft Element; Submit to HCD; Adopt by January 2023

