HOUSING ELEMENT PROGRESS REPORT

Updated December 7, 2010

21 Elements	First Public Meeting on Housing Element	Planning Comm. Studies Admin Draft	Planning Comm. Approves Admin Draft	Council or Board Studies Admin Draft	Council or Board Approves Admin Draft	Admin Draft Sent to HCD for Review	HCD Sends Response	Planning Comm. Approves Housing Element	Council or Board Approves Housing Element	State HCD Certifies Adopted Housing Element
THIS FAR SO FAR:	19	19	19	19	18	18	17	13	13	9
Atherton	10/29/08	5/27/09	9/23/09	6/17/09	9/21/09	10/27/09	12/24/09			
Belmont	12/4/08	6/16/09	7/07/09	6/23/09	7/14/09	7/30/09	9/30/09	6/01/10	7/27/10	
Brisbane	4/09/09	4/30/09	5/14/09	7/13/09	6/28/10	7/01/10	8/31/09			
Burlingame	10/07/08	2/23/09	2/23/09	3/16/09	3/16/09	3/20/09	5/21/09	1/25/10	2/16/10	4/30/10
Colma	5/13/09	N/A	N/A	5/13/09	6/10/09	6/30/09	8/26/09	N/A		
Daly City	5/12/09	9/01/09	9/01/09	9/28/09	9/28/09	10/19/09	10/22/10			
East Palo Alto	3/04/09	5/20/09	6/08/09	6/16/09	8/03/09	8/10/09	10/08/09	1/25/10	6/15/10	
Foster City	3/31/09	5/21/09	5/21/09	6/02/09	6/02/09	6/03/09	8/04/09	12/17/09	02/01/10	04/06/10
Half Moon Bay	3/25/09	4/23/09	5/28/09	6/02/ 09	6/02/09	6/22/09	8/20/09	4/27/10	5/18/10	6/25/10
Hillsborough	10/16/08	N/A	N/A	11/10/08	11/10/08	1/14/09	3/13/09	N/A	6/08/09	7/01/09
Menlo Park										
Millbrae										
Pacifica		5/18/09				03/02/10				
Portola Valley	11/19/08	3/11/09	3/11/09	3/11/09	3/11/09	3/24/09	7/21/09	11/18/09	12/09/09	02/10/10
Redwood City	9/27/08	3/31/09	3/31/09	3/23/09	3/23/09	4/17/09	6/12/09	9/07/10	10/11/10	
San Bruno	12/16/08	July 09	July 09	8/25/09	8/25/09	9/09/09	11/12/09	3/02/10	3/23/10	6/15/10
San Carlos	3/11/09	7/06/09	7/06/09	8/10/09	8/10/09	6/29/09	8/31/09	9/21/09	10/12/09	1/28/10
San Mateo	8/29/06	1/27/09	1/27/09	2/17/09	2/17/09	3/2/09	5/01/09	5/26/09	6/08/09	03/11/10
San Mateo Co	9/24/09	9/08/10	9/08/10	11/02/10	12/07/10					
So. San Fran.	3/3/09	6/18/09	6/18/09	6/24/09	6/24/09	6/29/09	9/01/09		2/10/10	3/17/10
Woodside		5/06/09	5/06/09	5/26/09	5/26/09	4/23/09	6/22/09	4/21/10	5/25/10	